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1. Quarterly Overview 

Country Kyrgyz Republic 
Lead Partner KNCV 
Coalition Partners N/A 

Other partners MoH, NTP, Bishkek city and oblast TB centers, PGI, UNDP GF, HOPE GF, 
Quality Health Care Program, ICRC, MSF  

Workplan timeframe Oct 2013-Sep 2014 
Reporting period Oct – Dec 2013 

 
Most significant achievements: 
 
TB CARE I facilitated the finalization of the National Laboratory Plan and its submission to MOH for 
approval.  
 
Relocation of two former TB REACH GeneXpert machines to Batken and Talas sites was approved by 
MoH in accordance with the National Laboratory Plan and GeneXpert strategy, to ensure better 
coverage and access to GeneXpert across the country. TB CARE I organized the relocation and 
installation of two GeneXpert machines this quarter. 
  
Several policy documents developed through TB CARE I support, were approved this quarter, including 
Instructions on TB IC; methodical recommendations on palliative care of TB patients; regulation on 
MDR consiliums; regulations on day care hospital and regulations on inpatient department for MDR TB 
(December 27 2013, MOH order# 670). 
 
120 national specialists from TB facilities, PGI, KSMA, SES, MIF, HIV center, Prison Service, 
international organizations and NGO were trained in the comprehensive PMDT module with cross 
cutting content. The module encompassed crosscutting PMDT content, including IC, drug management, 
cross sectoral cooperation, palliative care and outpatient treatment, to provide cohesive understanding 
of a programmatic approach to DR TB management. 
 
TB CARE I facilitated the process of the revision of National R&R forms  in accordance with the new 
WHO case definitions, and submitted to MoH for approval.  The forms shall undergo another round of 
review before the MoH adoption. The revision of R&R forms was an important step in MoH switching to 
new system of reporting to WHO based on new case definitions. 
 
 
Technical and administrative challenges:  

 
N/A  
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2. Year 4 technical outcomes and activity progress  

2.1 Universal Access 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date1 Comments 

1.2.11 Outpatient care model implemented in 
new project sites in Bishkek 
Description: Number of PHC facilities in 
Bishkek city with implemented outpatient 
care model with TB CARE I support  
 

2(10%) 8/10 (53%) Not yet measured; will 
be measured in the 

second quarter 
Expansion of 
outpatient care 
model from two FMCs 
to 10 FMCs of 
Bishkek has started 
this quarter and will 
be officially rolled out 
in the second 
quarter.  

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status2 

Start End 

1.2.1 KNCV Review and analysis of patient 
satisfaction in 10 pilot PHC 
clinics on receiving care in 
outpatient settings 

Questionnaire for review and analysis of 
patient satisfaction developed with support 
of the CAR RTO Gulnara Kaliakbarova in 
December. Review will  be done in two 
stages: base-line review planned in April 
2014, and the following review in August 
2014 

Dec 13 Sep 14 Ongoing 

1.2.2 KNCV Meetings with health care 
workers of 10 pilot PHC clinics 
to review operational progress 
 

Meeting with health care workers in eight 
additional sites started in October 2013 to 
discuss epidemiological situation, needs 
and capacities to provide outpatient care, 
IC measures and patient oriented approach 

Oct 13 Sep 14 Ongoing 

1.2.3 KNCV Monitoring and supportive 
supervision visits on 

Outpatient care monitoring visit conducted 
by CAR RTO Gulnara Kaliakbarova on 9-13 

Feb 14 Sep 14 Ongoing 

                                                           
1 If results are not available, write “Measured annually” or “Not yet measured” and say when the data are estimated to be available. Not all indicators can be measured quarterly.  
2 Status options: Pending (the activity has not yet started, but is not delayed); Ongoing (the activity has started and is in process); Completed (all sub-activities and outputs are 
complete); Postponed (the start or completion of this activity has been delayed, but will still be completed by the end of the workplan year); Cancelled (the activity, which may or may 
not have started, will not be completed by TB CARE I.) 
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outpatient care December 2013. During the monitoring 
visit TB CARE I conducted meetings  with 
health staff of two current FMCs and new 
FMCs, gained support of MoSA on social 
support of patients, and developed plan for 
expansion of outpatient care in eight new 
sites   

1.2.4 KNCV Meetings to review 
implementation of joint (MOH 
and Prison Service) 
collaboration plans  

Meeting to review implementation progress 
on the joint (General TB and Prison TB 
Services ) collaboration plans is planned in 
January, 2014 

Jan 14 Sep 14 Pending 

1.2.5 KNCV Coordination Council meetings  Coordination council meeting was 
conducted in the MoH on November 19, 
2013. Minister of Health, Head of NTP, 
heads of FMC and oblast TB facilities, 
representatives from prison and 
international organizations participated at 
the meeting   

Oct 13 Sep 14 Ongoing 

1.2.6 KNCV Workshop in Bishkek to 
discuss interim progress of 
the implementation of 
outpatient care model 

Planned in January, 2014 Jan 14 Jan 14 Pending 

1.2.7 KNCV Workshop in Bishkek to 
review final progress of the 
implementation of outpatient 
care  model 

Planned in September, 2014 Sep 14 Sep 14 Pending 

1.2.8 KNCV Revision of the protocol on 
outpatient care based on the 
results of the implementation 
in pilot PHC facilities 

Planned in September, 2014 Sep 14 Sep 14 Pending 
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             Pict.1.   FMC#9 accepts pediatric patients (separately from adult patients) 

 

2.2 Laboratories 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

2.3.1 Diagnostic sites offering advanced 
technologies for TB or drug-resistant TB 

Seven diagnostic 
sites offer the 
advanced diagnostic 
technologies Xpert 
for drug-resistant TB 

Eight diagnostic sites 
offer the advanced 
diagnostic 
technologies Xpert 
for drug-resistant TB 

Eight diagnostic sites 
offer the advanced 
diagnostic 
technologies Xpert for 
drug-resistant TB 

 

2.3.2 Rapid tests conducted  2300 Not yet measured;  
will start measuring 

next quarter 

 

2.3.3 Patients diagnosed with GeneXpert  800 Not yet measured;  
will start measuring 

next quarter 

 

2.1.4 Xpert MTB/RIF data quality measured by 50% 80% Not yet measured Development of 
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NTP  
Description: Standardized Xpert MTB/RIF 
data (internal consistency, timeliness, 
completeness, accuracy) has been 
evaluated at the national and Xpert sites 
levels.   

 
As of June 2013, 

Xpert MTB/RIF sites 
(MSF, TB REACH, 

QHCP) use their own 
recording and 

reporting forms 
incompatible with 

each other 

Standard recording 
and reporting system 
for data collection 
and  data analysis 
adapted and adopted 
in Xpert sites and 
NRL 

 

Xpert MTB/RIF M&E 
plan in progress 

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

2.1.1 KNCV Development of Xpert 
MTB/RIF M&E plan   

Planned in February, 2014 Jan 14 May 14 Pending 

2.1.2 KNCV Development and follow up 
implementation of Xpert 
MTB/RIF data collection and 
analysis tools  

Planned in January, 2014 Jan 14 Feb 14 Pending 

2.1.3 KNCV Supportive supervision visits 
to five Xpert MTB/RIF sites 

Supportive supervision visits to Talas and 
Batken oblasts for launching Xpert 
machines were conducted in December, 
2013. 

Oct 13 Sep 14 Ongoing 

2.1.4 KNCV TWG meetings on Xpert 
MTB/RIF implementation in 
the country 

TWG meeting on discussion Xpert location 
was conducted on October 30, 2013 and 
order on Xpert relocation was drafted 
during that meeting. Order #671 was 
approved by MoH on November 27, 2013. 
Also, the National Laboratory Plan (NLP) 
was reviewed, discussed and 
recommendations from partners were 
shared.  NLP was revised and submitted to 
MoH for approval on November 22, 2013    

Oct 13 Sep 14 Ongoing 

2.1.5 KNCV Development of Xpert 
MTB/RIF maintenance plan 

Planned in January, 2014 Oct 14 Nov 14 Pending 

2.1.6 KNCV Training in Xpert MTB/RIF 
maintenance and 
troubleshooting, planning and 
budgeting 

Planned in January, 2014 Jan 14 Feb 14 Pending 
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2.3 Infection Control 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 Result 
Result to date Comments 

3.2.2 Facilities implementing TB IC measures 
with TB CARE support 

Seven TB facilities 
(NCPh, Bishkek city 
TB hospital, TB 
center and TB 
hospital in children, 
Republican TB 
hospital “Kara-
Balta”, Issyk-Kul 
oblast TB center and 
Republican 
rehabilitation center 
“Jety-Oguz”) 
implement TB IC 
measures with TB 
CARE I support 

100% (13/13) 
Six of oblast level TB 
facilities (Chuy oblast 
TB center, Naryn 
oblast TB center, 
Talas oblast TB 
center, Jalal-Abad 
oblast TB center, Osh 
oblast TB center, 
Batken oblast TB 
center) will be 
covered by 
implementation of TB 
IC measures. 
Additional six oblast 
TB facilities. 

Not yet measured; will 
be measured next 
quarter 

TB IC plans 
introduced in 
additional six TB 
facilities 

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

3.2.1 KNCV Development and introduction 
of IC plans in six additional TB 
facilities  

Development and introduction of IC plans in 
three additional TB facilities started (Naryn, 
Chui, Talas) 

Dec 13 Feb 14 Ongoing 

3.2.2 KNCV Training for TB and SES 
professionals in basic TB IC 
and on risk assessment 

Will be conducted in January 2014 Jan 14 Feb 14 Pending 

3.2.3 KNCV Supportive supervision visits  Will be conducted in January 2014 Feb 14 Sep 14 Pending 

3.2.4 KNCV Follow up monitoring and 
supervision visits on risk 
assessment 

Will start in June Jun 14 Jul 14 Pending 

3.2.5 KNCV Procurement of equipment for 
TB-IC measurement 

Procurement of TB equipment started and 
will be completed in August 

Oct 13 Aug 14 Ongoing 

3.2.6 KNCV TWG meetings on IC TWG meeting on TB IC for introduction of 
TB IC instructions, TB IC measures 
implementation and optimization of TB 
service on the oblast TB center’s level was 

Nov 13 Sep 14 Ongoing 
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conducted in Bishkek city in December 
2013, with participation of heads of TB 
facilities and SES representatives.  

3.2.7 KNCV National conference on TB IC  Will be conducted in September Aug 14 Sep 14 Pending 

   

   
Pict. 3. Gulmira Djumalieva presents TB IC instructions,    Pict.4. Meeting with the heads of TB facilities on introduction TB IC  
November 18, 2013             instructions, November 18, 2013           
 

2.4 PMDT 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

C6 Number of MDR cases diagnosed  1004 900 N/A Data not yet 
available 

C7 Number of MDR cases put on treatment 950 868 545  

4.1.3 MDR TB patients who have completed the 
full course of MDR TB treatment regimen 
and have a negative sputum culture 

59% MDR TB 
patients who have 
completed the full 
course of MDR TB 
treatment regimen 
and have a negative 

64% MDR TB patients 
who have completed 

the full course of 
MDR TB treatment 
regimen and have a 

negative sputum 

Not yet measured; will 
start measuring next 

quarter 

Key MDR TB 
specialists trained in 

accordance with 
updated guidelines.  
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sputum culture culture x 

4.1.4 A functioning National PMDT coordinating 
body 

The national 
guideline on PMDT 
approved  by MOH  
 
Regulations on MDR 
TB councils 
developed 

PMDT coordination 
body established on 
MDR TB at TWG; 
action plan for one 
year developed and 
implemented.  

Not yet measured; will 
start measuring next 

quarter 
PMDT coordination 
body established at 

MDR TB TWG; action 
plan for one year is 
under development 

 

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

4.1.1 KNCV Development of training 
modules on comprehensive, 
programmatic management of 
DR TB (utilizing cross cutting 
content) 

Two workshops on development of training 
modules on comprehensive programmatic 
management of DR TB were conducted on    
December 2 and 8, 2013. The module will 
be further revised based on the feedback 
from representatives of TB facilities, PGI, 
KSMA, SES, HIF, HIV center, Prison Service, 
international organizations and NGO. It is 
expected that the module will be finalized 
by June 2014   

Nov 13 Jun 14 Ongoing 

4.1.2 KNCV Kick off PGI on the new PMDT 
module for a diverse group of 
care providers 

Three five-day trainings on PMDT with cross 
cutting content were conducted for the 
following groups: representatives from TB 
facilities, PGI, KSMA, SES, HIF, HIV center, 
prisons, international organizations and 
NGO (total-46: f-41, m-5). First training on 
12-16 November, 2013 was facilitated by 
Maria Idrisova, TB CARE I Country Director 
for Kazakhstan/Regional Senior TB 
Advisor(pre-test – 52%, post-test – 82%). 
Second training on 25-29 November, 2013 
(pre-test – 48,6%, post-test – 74,7%) and 
third training on December 23-27, 2013 
(59,2%, post-test – 90.2%) was conducted 
with support of trainers form KSMA and 
PGI. Next training is planned in June 2014  

Nov 13 Jun 14 Ongoing 
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4.1.3 KNCV Quarterly workshops with 
participation of TB, PHC, 
Prison Services, SES, 
HIV/AIDS, Health Insurance 
Fund to review DR TB 
management practices 

Workshop was postponed to  March 2014  Mar 14 Sep 14 Pending 

4.1.4  KNCV  DR TB management trainings  
for nurses of TB, Prison and 
PHC services  

One three-day training on DR TB  
management for 18 representatives (f–17, 
m-1) from TB facilities, prison and PHC 
services was conducted on December 4-6, 
2013 (pre-test–75%, post-test – 90,6%). 
Next training is planned for May 2014 

Dec 13 May 14 Ongoing 

4.1.5 KNCV  Training on palliative care of   
TB patients for TB, PHC 
facilities, PGI and Family 
Physicians Association. 

Two two-days trainings were conducted on 
palliative care of TB patients for 33 medical 
specialists from PHC and TB facilities as well 
as faith based organizations, social workers 
and volunteers from Bishkek city and Chui,  
to provide the information on tuberculosis 
and drug resistant TB, and existing 
recommendations on palliative care in 
accordance with the national guideline. The 
first training on November 18-19, 2013 was 
facilitated by Tatyana Toichkina. The 
Regional senior TB Advisor Maria Idrissova 
facilitated the first training. The following 
training on November 21-22, 2013 was 
conducted with support of ICRC 
representatives (pre-test – 47.5%, post-
test – 74,5%). It is expected that the 
guidelines and brochures on palliative care 
of TB patients will be updated in accordance 
with the feedback from the participants of 
the trainings and adopted by June 2014 

Feb 14 Jun 14 Ongoing 

4.1.6 KNCV Monitoring and supervision 
visits by TB CARE I staff and 
NTP representatives to assess 
implementation of PMDT 

Plan of supportive supervision and 
monitoring visits was developed and agreed 
with the National MDR TB Coordinator. 
Supportive supervision and monitoring 
visits  are planned for March 2014 

Mar 14 Sep 14 Pending 

4.1.7 KNCV Follow up trainings on the 
management  of childhood 
TB/MDR TB for pediatric TB 
and PHC doctors and nurses 

Three three-day follow-up trainings on 
management of TB in children for pediatric 
TB and PHC doctors were conducted in 
Bishkek and Osh cities with support of PGI 

Oct 13 Mar 14 Completed 
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for northern and southern 
regions 

trainers. Two trainings for 20 pediatricians 
from the northern regions (f-19, m-1) were 
conducted in Bishkek city on December 9-
11, 2013 and on December 12-14, 2013 
(pre-test – 71,6%, post-test – 92,2%). 
Third training was conducted in Osh city for 
16 pediatricians from the southern regions 
(f-16) on December 17-19, 2013 (pre-test 
– 67,2%, post-test – 92,2%).  

4.1.8 KNCV Monitoring visit by an expert 
from Latvia to review progress 
made and describe best 
practice in the management of  
childhood TB/MDR TB in KG 

Will be conducted in March Mar 14 Apr 14 Pending 

4.1.9 KNCV Cross-monitoring missions 
between the TB CARE I 
project countries/sites  

Will be conducted in April Apr 14 May 14 Pending 

 

             
Pict.5. Tatyana Toichkina along with the trainer from Post Graduate Institute   Pict. 6. Kick off TOT on the new PMDT module for care 
conducts training on palliative care of TB patients for TB,         providers, November 28, 2013  
PHC facilities and Family Physician Association, November 19, 2013 
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2.6 HSS 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

6.2.2 People trained using TB CARE funds 10 people trained on 
international 
trainings using TB 
CARE I funds 
(focusing on PMDT 
and TB control 
management) 

3 people trained on 
international 
trainings, 60 people 
on PMDT and 30 
people on TB IC on 
local trainings using 
TB CARE I funds 

One specialist was 
trained at the 
international training. 
120 specialists were 
trained at the local 
trainings on PMDT 
(management of DR 
TB, TB in children and 
palliative care) 

 

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

6.2.1 KNCV Courses on TB management National MDR coordinator Atyrkul 
Toktogonova was trained at the 
international WHO course on Management 
DR TB in Sondalo, Italy in October 2013 

Oct 13 Sep 14 Ongoing 

 

 

2.7 M&E, OR and Surveillance 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

7.2.2 NTP provides regular feedback from 
central to intermediate level 

NTP provides 
feedback from 
central to 
intermediate level on 
the quarterly basis 

NTP provides 
feedback from central 
to intermediate level 
on the quarterly basis 

NTP provides feedback 
from central to 
intermediate level on a 
quarterly basis 

 

7.3.1 OR studies completed   One OR completed. 0 Start of OR planned 
on March 2014  

7.3.2 OR study results disseminated  Results of the OR 
disseminated  

0 OR will start in March 

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 
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7.2.1 KNCV Finalization and adoption of 
National M&E Plan  

Draft guideline on M&E was finalized. Draft 
M&E indicators to the National M&E Plan 
have been discussed and updated. Partners 
did not reach the consensus on M&E plan 
indicators at this time.   

Oct 13 Jan 14 Ongoing 

7.2.2 KNCV Development of the 
monitoring checklist for SES 

Will start in February Jan 14 Feb 14 Pending 

7.2.3 KNCV Trainings for SES in newly 
adopted instructions, M&E 
plan and checklists 

Will start in February Feb 14 Mar 14 Pending 

7.2.4 KNCV Revision of recording and 
reporting forms based on new 
WHO definitions  

Recording and reporting forms were 
updated in accordance with the latest WHO 
definitions. Forms on sensitive cases were 
finalized. Discussions on DR forms are in 
progress. Expected that forms will be 
finalized and sent for approval to MoH until 
the end of January 2014. 

Nov 13 Jan 14 Ongoing 

7.2.5 KNCV Development of instructions 
for completion of revised 
recording and reporting forms 

Instructions for completion of forms on 
sensitive cases are ready. Instructions on 
completion of DR cases are in progress.     

Nov 13 Jan 14 Ongoing 

7.2.6 KNCV Printing of instructions Is moved to February Dec 13 Jan 14 Pending 
7.2.7 KNCV Trainings for TB specialists on 

completion of updated 
recording and reporting forms 

1. Two two-day trainings to introduce updated 
definitions and collect feedback from TB 
specialists of northern regions for updating 
R&R forms were conducted in Bishkek by 
Aigul Tursynbaeva, TB CARE I Regional M&E 
Officer and Ainura Koshoyeva, Head of M&E 
Department of NTP on November 25-29, 
2013. Two follow up trainings for TB 
specialists of southern regions were 
conducted by Ainura Koshoyeva in Osh on 
December 2-6, 2013 

Nov 13 Dec 13 Completed 

7.2.8 KNCV Supervision and monitoring 
visits with on-the-job 
trainings  

Will be conducted in April Apr 14 Sep 14 Pending 

7.3.1 KNCV Assessment of needs in OR Will be conducted in March Mar 14 Mar 14 Pending 

7.3.2 KNCV Training on OR Will be conducted in March Jan 14 Mar 14 Pending 

7.3.3 KNCV Development of OR protocols  Will be conducted in March Mar 14 Apr 14       Pending 

7.3.4 KNCV Meetings to review progress 
on OR 

Will be conducted in August Apr 14 Sep 14 Pending 
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Pict.7. Aigul Tursynbaeva, TB CARE I Regional Monitoring & Evaluation  Pict.8. TWG on updating recording and reporting forms discuss TB  
Officer revises reporting and recording forms, November 26, 2013               form TB 01, November 26, 2013                
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3. TB CARE I’s support to Global Fund implementation in Year 4  

Current Global Fund TB Grants 

Name (i.e. Round 10 TB) Average rating* Current rating 
Total approved 
amount 

Total dispersed to 
date 

 Round 9 TB    A2  12 375 790    

    
  

          
* Since January 2010 
 
In-country Global Fund status - key updates, challenges and bottlenecks 
 
810 courses of  treatment for patients with MDR TB and XDR TB were purchased in 2013 by Global Fund, of 
which 300 were purchased from savings from the grant budget. It is noteworthy that the delivery included 
third-line drugs, which were not previously procured for the treatment of TB. Currently the enrollment for the 
treatment is completed. There are currently no patients on the waiting list. 
 
TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF 
on the TB CARE I work plan 
TB CARE I activities on outpatient care, PMDT, TB IC, Xpert and M&E were complemented with procurements 
of medical equipment, first and second line drugs by GF. Availability of SLDs through GF particularly was 
instrumental in timely enrolment of MDR TB patients nationwide; TB CARE I provided ongoing technical 
support to PMDT implementers trainings on new guidelines MDR TB and pediatric TB, as well as 
decentralization of MDR TB consiluiums. 
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4. MDR-TB cases diagnosed and started on treatment in country 

Quarter Number of MDR cases 
diagnosed 

Number of MDR cases 
put on treatment Comments: 

Total 2010 528 441 

  

Total 2011 679 497 
Total 2012 958 775 

Jan-Mar 2013 261 71 
Apr-Jun 2013 526 413 
Jul-Sep 2013 53 78 
Oct-Dec 2013 N/A 545 

Total 2013 N/A 1107 
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5. TB CARE I-supported international visits (technical and management-related trips) 

# Partner Activity 
Code 

Name Purpose Planned 
month, year 

Status Dates 
completed 

Additional 
Remarks 

(Optional) 
1  KNCV  1.1.3. Agnes Gerbhard,                          

Gulnara Kaliakbarova 
Monitoring and supportive 
supervision visits on 
outpatient care 

11-15 May 2014 Pending     

2 KNCV 1.1.6. Gulnara Kaliakbarova Workshop in Bishkek to 
discuss interim progress of 
the implementation of 
outpatient care model 

Feb-2014, Pending   

3 KNCV 1.1.7. Gulnara Kaliakbarova Workshop in Bishkek to 
review the final progress of 
the implementation of 
outpatient care  model 

Sep-2014, Pending   

4 KNCV 1.1.8. Gulnara Kaliakbarova Revision of the protocol on 
outpatient care based on the 
results of the implementation 
in pilot PHC facilities 

Sep-2014, Completed 8-13 
December 
2013 

 

5 KNCV 2.1.1. Svetlana Pak, Aigul 
Tursynbaeva  

Development of Xpert 
MTB/RIF M&E plan 

Nov-2013, Postponed March 2014  

6 KNCV 2.1.3. Svetlana Pak Supportive supervision visits 
to five Xpert MTB/RIF sites 

Dec-2013,  Postponed March 2014  

7 KNCV 2.1.6. Sanne van Kampen Training in Xpert MTB/RIF 
maintenance and 
troubleshoting, planining and 
budjeting  

Dec-2013,  Postponed Jan 2014  

8 KNCV 3.2.1. Vladislav Furman Development and 
introduction of IC plans in six 
additional TB facilities  

Oct-2013, Nov-
2013 

Completed 10-16 Nov 
2014 

 

10 KNCV 3.2.2. Vladislav Furman Training for TB and SES 
professionals in basic TB IC 
and on risk assessment 

Nov-2013, Postponed Jan 2014  

11 KNCV 3.2.3. Vladislav Furman Supportive supervision visits  Dec-2013, Feb-
2014, May-
2014, Jul-2014 

Pending Dec 2014  
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12 KNCV 3.2.4. Vladislav Furman Follow up monitoring and 
supervision visits on risk 
assessment 

Feb-2014, Apr-
2014,  

Pending   

13 KNCV 3.2.6. Vladislav Furman TWG meetings on IC Nov-2013, May-
2014 

Pending Sep 2014  

14 KNCV 3.2.7. Vladislav Furman National conference on TB IC  Sep-2014, Pending   

15 KNCV 4.1.2. Maria Idrissova  Kick off TOT on the new 
PMDT module for a diverse 
group of care providers 

Nov-2013 Completed 10-17Nov 
2013 

 

15 KNCV 4.1.2. Maria Idrissova  Kick off TOT on the new 
PMDT module for a diverse 
group of care providers 

Apr-2014 Pending   

16 KNCV 4.1.5. Maria Idrissova  Training on palliative care of 
TB patients for TB, PHC 
facilities, PGI and Family 
Physicians Association. 

Nov-2013, Dec-
2013 

Completed 17-20 Nov 
2013 

 

17 KNCV 4.1.6. Maria Idrissova  Monitoring and supervision 
visits by TB CARE I staff and 
NTP representatives to 
assess implementation of 
PMDT 

Apr-2014,  Pending   

18 KNCV 4.1.7. Maria Idrissova  Follow up trainings on the 
management  of childhood 
TB/MDR TB for pediatric TB 
and PHC doctors and nurses 
for northern and southern 
regions 

Nov-2013, Dec-
2013 

Postponed May 2014  

19 KNCV 4.1.8. Iveta Ozere Monitoring visit by an expert 
from Latvia to review 
progress made in  the 
management of  childhood 
TB/MDR TB 

Mar-2014,   Pending   

  4.1.9. Tatyana Toichkina 
and 3 MDR specialists 

Cross-monitoring missions 
between the TB CARE I 
project countries/sites  

Apr-2014,    

20 KNCV 7.2.3. Aigul Tursynbaeva Trainings for SES in newly 
adopted instructions, M&E 
plan and checklists 

Nov-2013,  Postponed Feb 2013  



 

20 

 

21 KNCV 7.2.4. Aigul Tursynbaeva Revision of recording and 
reporting forms based on 
new WHO definitions  

Oct- 2013,  Completed 25-29 Nov 
2013 

 

22 KNCV 7.2.8. Aigul Tursynbaeva Supervision and monitoring 
visits with on-the-job 
trainings  

May-2014,  Pending   

23 KNCV 7.3.1. Suzanne Verver, Aigul 
Tursynbaeva 

Assessment of needs in OR Nov, 2013  Postponed March 2014  

24 KNCV 7.3.2. Suzanne Verver, Aigul 
Tursynbaeva 

Training on OR Dec, 2013 Postponed   

Total number of visits conducted (cumulative for fiscal year) 5 
Total number of visits planned in workplan  24 
Percent of planned international consultant visits conducted 21% 

 

  


